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AGENDA DATE: July 1, 2009 
 
TO:   Front Country Trails Multi-Jurisdictional Task Force 
 
FROM: Front Country Trails Task Force Staff 
 
SUBJECT: Front Country Trails Recommendations Status Report 
 
RECOMMENDATION: That the Front Country Trails (FCT) Multi-Jurisdictional Task 
Force receives a status report on implementation of the FCT Management 
Recommendations. 
 
DISCUSSION: 
 
The purpose of this staff report is to provide the FCT Task Force with a progress report 
on implementation of the FCT Management Recommendations and to outline proposed 
activities for the next six to 12 months.  The following discussion provides a status 
report on each recommendation.  The attached updated matrix illustrates a proposed 
schedule. 
 
Administration/Organization 
 
1. Develop an interagency (City/County/Forest Service) Memorandum of 

Understanding (MOU) for trail management, maintenance, and funding. 
 
City, County, and Forest Service staff developed the interagency agreement using the 
federal government’s Challenge Cost Share Agreement (CCA).  Similar in concept to an 
MOU, the CCA is the mechanism by which the Forest Service enters into cooperative 
agreements with other governmental agencies and private organizations.  The CCA 
establishes the terms of the partnership and provides the framework for agencies to 
share costs and resources as well as transfer funds between agencies.   The CCA will 
be in place until September 30, 2013, and any funding associated with the agreement 
will be approved on an annual basis.   
 
The CCA establishes the intent and expectations of the partnership, respective 
agencies roles and responsibilities, and the planning and decision-making framework.  
The CCA outlines shared commitments of all three agencies, such as: 
 

• Develop cooperative procedures and practices that establish trail use standards 
for general public use and for those uses that require permits. 
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• Produce and approve a FCT management strategy and funding plan for trails 
planning, management, and project priorities, and establish an annual operating 
and capital project budget. 

• Work cooperatively to prepare an annual work plan that identifies common 
projects resulting in interagency cost efficiencies.   

• Develop, to the extent practicable, operating procedures and standards to ensure 
joint accomplishments of FCT management activities. 

• Designate a staff liaison for purposes of discussing and resolving coordination 
matters. 

• Establish mechanisms to allow the transfer of funds between agencies for 
specific purposes. 

• Establish an inter-agency coordinator for implementation of the FCT Strategy and 
funding plan, grant writing, education and outreach, and coordination with trail 
user groups and volunteers.   

 
Status:  The Santa Barbara City Council authorized the CCA on April 28th and the 
Board of Supervisors authorized the CCA on June 23rd.  Once signed by the City, 
County, and Forest Supervisor, the CCA will go into effect immediately.   
 
Next Steps:  The CCA provides the framework for the three agencies to jointly fund 
projects that benefit the FCT system.  To better define these costs and institutionalize 
the partnership, City, County, and Forest Service staff will be developing a work plan 
that outlines short-term and long-term resource needs.  For the first year, each agency 
has set aside $10,000 to be used to fund the FCT Coordinator position.  It is anticipated 
that the three agencies will also seek grant opportunities for specific projects and work 
closely with the trails community.   
 
2. Develop a multi-agency FCT Strategy. 
 
The purpose of the FCT Strategy is to provide the framework for communicating a long-
term vision, goals and objectives, and trails planning, management, and project 
priorities.  A strategy focused on the front country trails would serve as a work plan for 
interagency collaboration and the vehicle for the implementation of the Task Force 
recommendations.   
 
Status:  The Task Force reviewed a draft outline at its meeting in June 2008.   
 
Next Steps:  Staff is proposing that development of the strategy occur over the next 12 
months.  The FCT Coordinator will be important for moving this effort forward.   
 
3. Develop a funding plan to address trails planning and maintenance, capital 
projects, enforcement, and education and outreach. 
 
The purpose of the funding plan is to establish an annual operating and capital project 
budget, identify project priorities, specify project implementation and maintenance costs, 
and demonstrate organizational capacity to potential funding agencies.  The funding 
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plan will also identify potential funding sources as well as opportunities to seek support 
from volunteers and trail user organizations.   
 
Status:  No work has begun on this recommendation. 
 
Next Steps:  Staff is proposing that development of the funding plan occur over the 
next 12 months.  The FCT Coordinator will be important for moving this effort forward.   
 
4. Establish an inter-agency FCT Coordinator staff position. 
 
As outlined in the FCT Management Recommendations, the inter-agency FCT 
Coordinator will be responsible for the development and implementation of the FCT 
Strategy and funding plan, grant writing, education and outreach, and coordination with 
trail user groups and volunteers.   
 
Status:  As noted above, all three agencies have committed $10,000 for a total of 
$30,000 for the first year of the position.  City and County funds will be available on July 
1st, the beginning of the 2010 fiscal year.  Forest Service funds have already been set 
aside for the position.  In the first year, the work effort of the FCT Coordinator will 
include development of the FCT Strategy and multi-year work plan, as well as support 
for agency efforts to coordinate with volunteer trails organizations.   
 
Next Steps:  The three agencies will begin recruitment of the FCT Coordinator in July 
once the CCA has been authorized by all three agencies.   
 
5. Foster development of an umbrella non-profit community organization to 

assist with trail maintenance, education, fundraising, and community support. 
Confirm/Maintain multi-agency/non-profit partner agreements.   

 
Fostering the development of an umbrella organization could benefit the three agencies 
since they cannot solely manage the trails.  Non-profits and volunteer organizations will 
continue to be key to the success of the FCT trails.  An umbrella organization could 
foster collaboration and coordination among them and serve as the primary point of 
contact.  In addition, non-governmental organizations can be very effective in fostering 
community support for maintaining the trails and adhering to trail use guidelines.   Non-
profit organizations can seek funding not available to public agencies and may also be 
better positioned to move projects forward once they are approved.   
 
Status:  Since the approval of the FCT Management Recommendations, there has 
been discussion among agency staff and trails stakeholders about the purpose and 
function of an umbrella organization.  Staff also met with the Santa Barbara County 
Trails Council (SBTC) to discuss their interest in becoming the umbrella organization.  
Although ultimately an umbrella organization could serve as the vehicle for long-term 
management of the trails, its success will be predicated upon clear management 
guidelines, consensus among the agencies and trails groups, established 
communication and coordination mechanisms, and strong public agency commitment.  
Before moving forward, staff believes that additional work is needed to further develop 
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key elements of the FCT Management Recommendations and establish an ongoing 
working relationship among the three agencies. 
 
Staff has been meeting with trails stakeholders on a periodic basis to discuss and 
coordinate trail maintenance projects, training programs and trail condition assessment 
projects.   As a result, a number of projects are underway, and many of them are 
spearheaded by trails organizations. 
 
Next Steps:  Staff will continue to meet periodically with stakeholders to identify and 
implement projects that are consistent with the FCT Management Recommendations.   
 
Community Outreach and Education 
 
1. Re-implement education efforts, including trail signage, trail hosts, and other 

sources of information 
 
Education efforts such as signage, informational materials, bike bells, and trail hosts, 
reduce trail conflict, protect trail resources, and foster understanding of trail 
management.  This recommendation includes short-term objectives such as trailhead 
signage, outreach through email and web resources, and printed materials.  Since there 
are limited resources, the agencies will also work closely with trail user organizations to 
develop and implement education efforts.   
 
Status:  At the May 2007 meeting, the FCT Task Force approved trailhead signage as 
a key first step.  At the June 2008 meeting, since the trails had little or no information 
about trail use behavior, staff presented trail etiquette information that would serve as 
the focus of the signs.  The signs were complete in April 2009 with the assistance of 
graphics designers that volunteered their services.  Six of the ten frames were 
previously constructed with the assistance of the Trails Alliance.  Sign installation will 
occur during the summer and fall 2009. 
 
Next Steps:  In response to a number of requests, the next education effort will be to 
improve agency websites with FCT information.  In addition, the agencies will provide 
outreach support for volunteer projects through email, print newsletters, and press 
releases.  These efforts will support others already underway by SBTC and the Multi-
Use Trails Coalition to provide web information about upcoming events.   
 
2. Develop interim voluntary trail use guidelines. 
 
As a preliminary measure, the FCT Management Recommendations suggested interim 
voluntary trail use guidelines that are promoted through education and outreach efforts.  
The intent of the guidelines is to achieve greater understanding of appropriate trail 
behavior and send a consistent message to all trail users through education and 
outreach efforts.  Over the long-term, there may be a need for the three agencies to 
develop and adopt consistent trail use regulations.   
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Status:  The recently completed trailhead signs provide the first step toward 
communicating trail use guidelines.  Trail stakeholder organizations have also continued 
to educate their members about appropriate trail use behavior. 
 
Next Steps:  The three agencies need to develop additional outreach support through 
the web, email, print newsletters, and press releases. 
 
3. Build broader community support for the FCT by working with trail user 

groups to sponsor quarterly events/work days and an annual event to 
recognize volunteers and collaborative partnerships, among others. 

 
Trail user groups and volunteers will continue to play an important role in the long-term 
management of the front country trail system.  The three agencies could further support 
their work by assisting with volunteer work days and holding an annual event to 
recognize volunteer efforts and build broader community support for maintaining the trail 
system.   
 
Status:  Since the beginning of 2009, agency staff has worked with a number of trails 
organizations to develop trail training workshops and volunteer trail maintenance work 
days.  The SBTC and the three agencies co-sponsored a Forest Service Level 1 trail 
maintenance training workshop at Stevens Park on March 14th.  Santa Barbara 
Mountain Bike Trail Volunteers and the SBTC sponsored a volunteer trail building 
workshop on March 28, 2009.  Both of these workshops included valuable maintenance 
of the connector trail in Stevens Park and Jesusita Trail.  As noted in the staff report on 
the impacts of the Jesusita Fire, the trails work day on June 13, 2009 was a huge 
success with more than 100 volunteers removing hazards on the Jesusita, Tunnel, 
Rattlesnake and West Fork Cold Spring trails. 
 
Next Steps:  Individuals and trails group representatives that completed the training on 
March 14th are developing additional volunteer trail workdays.  Staff will continue to 
identify opportunities to support trail maintenance projects throughout the year.   
 
Trail Management and Maintenance 
 
1. Conduct an assessment of existing trail conditions and use to evaluate the 
application and scope of a trail classification system.  
 
Knowledge of existing trail conditions and use are important first steps in developing a 
trail management and maintenance program.  Information gathered regarding trail use 
and trail conditions will provide the foundation for developing trail guidelines and 
standards as well as provide the framework for establishing trail use designations.  An 
assessment of existing trail conditions is important for the development of a funding 
plan and a trails strategy.  It is also important to know when and how the trails are used.   
 
Status:  At the November 2007 work session, and the subsequent February 2008 
meeting, the FCT Task Force supported the use of UTAP – Universal Trail Assessment 
Process to conduct an assessment of existing trail conditions.  In October 2008, 
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Beneficial Designs conducted a two-day training program in Santa Barbara.  The 
training program was organized by a representative of the Sierra Club and attended by 
City and County staff, as well as number of representatives from other trails 
organizations, including the Montecito Trails Foundation, SBTC, Santa Barbara MTV, 
and MTC. 
 
Next Steps:  Once training program participants complete their certification, data 
collection will begin.  Since the process is time consuming, staff proposes to complete 
the data collection on one trail as a pilot project. 
 
2.  Develop a trail classification system and trail standards that are appropriate to 
Santa Barbara’s front country 
 
The topography, soils, and climate of the Santa Barbara front country make its trail 
system unique.  With the exception of fire roads and dirt roads, most front country trails 
are fairly narrow and steep.  As a result, the development of a trail classification system, 
and trail standards beyond those established by the Forest Service may be difficult.  
However, since the front country trails are currently multi-use by default, it is 
recommended that a trail rating system be explored.  A classification system would 
address trail width and grade, side slope, and line of sight.  This information along with 
increased trail management and maintenance would help trail users select an 
appropriate trail and foster trails that are safely accessible to multiple users. 
 
Status:  No work has begun on this recommendation.   
 
Next Steps:  Work on this recommendation will begin once the trail conditions and use 
assessments are complete.   
 
3. Explore developing consistent standards for trails planning, policy, permits, 
and regulations 
 
Early on, the Task Force identified the need to develop consistent standards among the 
three agencies for trails planning, policy, permits, and regulations.  As the lead agency, 
Forest Service policies and regulations provide a foundation.  Many of the management 
recommendations would provide a mechanism to achieve consistency, where 
necessary, as well as determine shortfalls.  Specifically, an MOU and the development 
of a FTC Strategy could form the basis for developing consistent trail use policies and 
regulations.  Key considerations raised by the Task Force include the use of the front 
country for commercial purposes, trail use guidelines including speed limits, 
opportunities for generating revenue to support trail maintenance and management, 
enforcement, methods for addressing trail use conflict, and resource protection, among 
others.   
 
Status:  No work has begun on this recommendation.   
 
Next Steps:  Work on this recommendation will occur with the development of the FCT 
Strategy.   
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4. Explore a Pilot Program with Trail Use Designations 
 
An evaluation of alternate trail uses and designations would be conducted only after the 
three agencies have up-to-date information on existing trail conditions and trail users.  
Baseline data will be critical for an assessment of various trail use options.  It is 
anticipated that consideration of specific trail use designations would also involve 
extensive public input.   
 
Status:  No work has begun on this recommendation.   
 
Next Steps:  Work on this recommendation will begin once the trail conditions and use 
assessments are complete.   
 
 
ATTACHMENT: Front Country Trails Recommendations Implementation Matrix 
 
SUBMITTED BY: Jill E. Zachary, Assistant Parks and Recreation Director, City of 

Santa Barbara 


